COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE SUMMARY

CONTID: C22590

PCN: 22590-BID COFRS REPORTING CATEGORY: 1

CONTRACT DESCRIPTION:
I-25 SOUTH GAP: CASTLE ROCK TO MONUMENT

NHPP0252-476
1-25 SOUTH GAP PACKAGE 2

PROJECT NO:

NAME OF ROAD:

ESTIMATE NO: 0015 PROG

PERCENT TIME:

Page 1
ESTIMATE RUN 05/13/2020

09:41:57

SPEC YR: 2005

FACS REF NO:
TIME CHARGED: 436.0 DAYS TIME ALLOW: 8/30/2021 ? FIXED COMPLETION DA”
46.98 ORIG TIME ALLOW: 8/30/2021 ? FIXED COMPLETION DA

PROJECT COUNTIES:  DOUGLAS, REGION 1 EL PASO
CONTRACTOR:
KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING 04/25/2020 DATE TIME STARTED 02/15/2019
P.0. BOX 220 DATE LET 12/21/2018 DATE WORK BEGAN 02/15/2019
DATE AWARDED 02/01/2019 DATE TIME STOPPED
DATE CONTRACT EXECUTED 02/13/2019 DATE ACCEPTED
PLAIN WI 53577 (608)546-2311 DATE NOTICE TO PROCEED 02/15/2019

CURRENT PROJECT AMT: $ 117,874,830.36 PARTICIPATING

AWARD PROJECT AMT:  $ 104,131,317.37 NON-PARTICIPATING

PERCENT COMPLETE: 49.92%  TOTAL EARNINGS

FUNDS AVAILABLE: $ 59,025,852.60 STOCKPILED MATERIALS
GROSS EARNINGS
RETAINAGE

SECURITIES ENCUMBERED

NET EARNINGS

TOTAL CLAIMS: $ 0.00

LIQUIDATED DAMAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

CURRENT TOTAL THIS ESTIMATE
$ 58,848,977.76 $ 3,362,012.59
0.00 0.00
58,848,977.76 3,362,012.59
1,410,518.55 -262,316.73
60,259,496.31 3,099,695.86
-1,502,763.12 -92,937.90
0.00 0.00
58,756,733.19 3,006,757.96
0.00 0.00
0.00 0.00
58,756,733.19 3,006,757.96
0.00 0.00
PAYMENT DUE $ 3,006,757.96

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 22590-BID ESTIMATE RUN 05/13/2020
PROJECT: NHPP0252-476 ESTIMATE NO: 0015 09:41:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE
CAT NO0200 ROADWAY
0005 201-00001 *Clearing and Grubbing 0.000 0.000
ACRE 0.000 0.00
122,430.00000 0.000 0.00
0006 201-00000 Clear and Grub 1.000 0.942
LS 0.000 0.00
122,430.00000 0.942 115,329.06
0010 202-00010 *Removal of Tree 595.000 545.000
EACH 0.000 0.00
435.75000 545.000 237,483.75
0015 202-00015 *Removal of Headwall 10.000 8.000
EACH 0.000 0.00
1,008.00000 8.000 8,064.00
0020 202-00019 *Removal of Inlet 40.000 11.000
EACH 0.000 0.00
987.00000 11.000 10,857.00
0025 202-00020 *Removal of Concrete Box Culvert 3.000 2.000
EACH 0.000 0.00
18,301.50000 2.000 36,603.00
0030 202-00021 *Removal of Manhole 2.000 0.000
EACH 0.000 0.00
2,313.15000 0.000 0.00
0035 202-00027 *Removal of Riprap 740.000 98.800
SY 0.000 0.00
20.48000 98.800 2,023.42
0040 202-00035 *Removal of Pipe 3,495.000 1,153.200
LF 0.000 0.00
26.25000 1,153.200 30,271.50
0045 202-00037 *Removal of End Section 31.000 22.000
EACH 0.000 0.00
264.60000 22.000 5,821.20
0050 202-00090 *Removal of Delineator 525.000 208.000
EACH 0.000 0.00
1.07000 208.000 222.56



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 22590-BID ESTIMATE RUN 05/13/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0015 09:41:57
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0055 202-00170 Grinding And Texturing Concrete Pavement 400.000 0.000
SY 0.000 0.00
22.44000 0.000 0.00
0060 202-00210 *Removal of Concrete Pavement 12,020.000 3,591.280
SY 22.670 156.65
6.91000 3,613.950 24,972.39
0065 202-00220 *Removal of Asphalt Mat 67,326.000 36,939.340
SY 1,461.000 12,287.01
8.41000 38,400.340 322,946.86
0070 202-00240 *Removal of Asphalt Mat (Planing) (2") 247,234.000 9,600.050
SY 0.000 0.00
2.78000 9,600.050 26,688.14
0075 202-00240 *Removal of Asphalt Mat (Planing) (Special) 3. 5" 14,048.000 0.000
SY 0.000 0.00
4.67000 0.000 0.00
0080 202-00246 *Removal of Asphalt Mat (Planing) (Special) 8" 30,286.000 7,416.390
SY 0.000 0.00
8.40000 7,416.390 62,297.68
0085 202-00248 *Removal of Rumble Strips 40,329.000 40,329.000
LF 0.000 0.00
2.73000 40,329.000 110,098.17
0090 202-00250 *Removal of Pavement Marking 197,625.000 94,566.220
SF 1,453.330 1,322.53
0.91000 96,019.550 87,377.79
0095 202-00700 *Removal of Light Standard 55.000 26.000
EACH 2.000 1,614.90
807.45000 28.000 22,608.60
0100 202-00705 *Removal of Light Standard Foundation 55.000 29.000
EACH 1.000 807.45
807.45000 30.000 24,223.50
0105 202-00715 *Removal of Closed Circuit Television Pole 6.000 1.000
EACH 0.000 0.00

971.25000 1.000 971.25



CONTID:
PCN:
PROJECT:

CAT NO0200

0110 202-00720

0115 202-00750

0120 202-00805

0125 202-00810

0130 202-00821

0135 202-00827

0140 202-00895

0145 202-00900

0150 202-01130

0155 202-01135

0160 202-01170

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

ROADWAY

*Removal of Closed Circuit Camera

*Removal of Luminaire

Removal of Overhead Sign Structure

*Removal of Ground Sign

*Removal of Sign Panel

*Removal of Pull Box

Removal of Impact Attenuator

*Removal of Concrete Footing

*Removal of Guardrail Type 3

*Removal of Guardrail Thrie Beam

*Removal of Guardrail Type 7

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0015

CURRENT PREV QTY/
QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE
1.000 1.000
EACH 0.000
341.25000 1.000
59.000 21.000
EACH 1.000
404.25000 22.000
1.000 1.000
EACH 0.000
5,242.09000 1.000
212.000 79.000
EACH 0.000
42.64000 79.000
9.000 0.000
EACH 0.000
53.30000 0.000
84.000 54.000
EACH 0.000
231.00000 54.000
1.000 1.000
EACH 0.000
1,063.42000 1.000
10.000 2.000
EACH 0.000
692.90000 2.000
42,083.000 26,582.500
LF 0.000
4.14000 26,582.500
5,443.750 5,443.750
LF 0.000
4.45000 5,443.750
3,426.210 3,426.210
LF 0.000

23.10000 3,426.210

Page 4
ESTIMATE RUN 05/13/2020

09:41:57
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
341.25
404.25
8,893.50
0.00
5,242.09
0.00
3,368.56
0.00
0.00
0.00
12,474.00
0.00
1,063.42
0.00
1,385.80
0.00
110,051.55
0.00
24,224.69
0.00
79,145.45



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 22590-BID ESTIMATE RUN 05/13/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0015 09:41:57
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0165 202-01200 *Removal of Tensioned Cable Barrier 12,421.000 5,023.000
LF 0.000 0.00
3.33000 5,023.000 16,726.59
0170 202-01300 *Removal of End Anchorage 28.000 28.000
EACH 0.000 0.00
1,301.36000 28.000 36,438.08
0175 202-04008 *Clean Culvert (18"-24" Pipe) 2,344.000 1,367.750
LF 0.000 0.00
17.85000 1,367.750 24,414.34
0180 202-04008 *Clean Culvert (25"-48" Pipe and CBC < 4'x4") 2,057.000 1,543.000
LF 0.000 0.00
25.20000 1,543.000 38,883.60
0185 202-04008 *Clean Culvert (CBC > 4'x4") 561.000 295.250
LF 0.000 0.00
39.90000 295.250 11,780.48
0190 202-05019 *Sawing Concrete (Special) 8,240.000 6,311.000
LF 0.000 0.00
5.25000 6,311.000 33,132.75
0195 202-05030 *Sawing Asphalt Material (10 Inch) 137,921.000 100,609.000
LF 247.000 778.05
3.15000 100,856.000 317,696.40
0197 203-00000 Uncl Excav (FR 36) 0.000 0.000
cY 0.000 0.00
30.14000 0.000 0.00
0200 203-00040 *Unclassified Excavation (Special) 42,057.280 14,057.280
CY 191.400 3,577.27
18.69000 14,248.680 266,307.83
0205 203-00050 *Unsuitable Material 70,345.330 53,662.470
cY 3,078.380 148,685.75
48.30000 56,740.850 2,740,583.06
0210 203-00060 *Embankment Material (Complete In Place) 0.000 0.000
cY 0.000 0.00

12.00000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0211 203-00060

0215 203-00210

0220 203-01100

0225 203-01510

0230 203-01597

0235 203-02330

0240 206-00000

0245 206-01809

0250 206-01810

0255 206-01811

0260 206-01812

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

ROADWAY

Emb Matl (CIP)

*Borrow (Complete In Place)

*Proof Rolling

*Backhoe

*Potholing

Laborer

*Structure Excavation

*Shoring (Area 29)

*Shoring (Area 30)

*Shoring (Area 31)

*Shoring (Area 32)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0015

CURRENT
QUANTITY/
UNITS
UNIT PRICE
399,947.000
cYy
12.40000
9,745.510
cy
30.14000
200.000
HOUR
152.25000
100.000
HOUR
200.90000
1,200.000
HOUR
209.87000
100.000
HOUR
51.04000
160.000
cYy
15.54000
0.000
LS
30,660.00000
1.000
LS

141,645.00000

1.000
LS
47,349.23000
1.000
LS

348,074.24000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

319,777.130
4,579.490
324,356.620

9,745.510
0.000
9,745.510

53.500
10.000
63.500

27.000
0.000
27.000

48.750
6.500
55.250

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

1.000
0.000
1.000

1.000
0.000
1.000

1.000
0.000
1.000
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ESTIMATE RUN 05/13/2020

09:41:57
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
56,785.68
4,022,022.09
0.00
293,729.67
1,522.50
9,667.88
0.00
5,424.30
1,364.16
11,595.32
0.00
0.00
0.00
0.00
0.00
0.00
0.00
141,645.00
0.00
47,349.23
0.00
348,074.24



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 22590-BID ESTIMATE RUN 05/13/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0015 09:41:57
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0265 207-00205 *Topsoil 60,467.000 26,118.970
cY 1,023.000 6,874.56
6.72000 27,141.970 182,394.04
0270 207-00210 *Stockpile Topsoil 60,573.610 57,573.610
cY 0.000 0.00
5.46000 57,573.610 314,351.91
0275 207-00305 *Wetland Topsoil 656.000 0.000
cY 0.000 0.00
18.90000 0.000 0.00
0280 207-00310 *Stockpile Wetland Topsoil 656.000 73.830
cY 0.000 0.00
17.33000 73.830 1,279.47
0285 208-00002 *Erosion Log Type 1 (12 Inch) 46,880.000 33,108.000
LF 620.000 2,988.40
4.82000 33,728.000 162,568.96
0287 208-00011 Erosion Bales (Weed Free) 67.000 0.000
EACH 67.000 2,005.31
29.93000 67.000 2,005.31
0290 208-00013 *Erosion Log Type 1 (20 Inch) 28,380.000 14,762.000
LF 1,690.000 11,323.00
6.70000 16,452.000 110,228.40
0295 208-00020 *Silt Fence 40,280.000 9,215.000
LF 0.000 0.00
1.07000 9,215.000 9,860.05
0300 208-00021 *Silt Fence (Reinforced) 12,421.000 12,059.000
LF 213.000 673.08
3.16000 12,272.000 38,779.52
0301 208-00021 Silt Fence (Reinf) (Monofilament Type A) 0.000 0.000
LF 0.000 0.00
2.10000 0.000 0.00
0305 208-00033 *Sediment Trap 22.000 5.000
EACH 0.000 0.00

4,095.00000 5.000 20,475.00
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PCN: 22590-BID ESTIMATE RUN 05/13/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0015 09:41:57
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0310 208-00035  *Aggregate Bag 47,520.000 3,186.000
LF 935.000 3,506.25
3.75000 4,121.000 15,453.75
0315 208-00041 *Rock Check Dam 60.000 37.500
EACH 0.000 0.00
910.72000 37.500 34,152.00
0320 208-00045 Concrete Washout Structure 3.000 1.000
EACH 0.000 0.00
9,091.53000 1.000 9,091.53
0325 208-00046 Pre-fabricated Concrete Washout Structure 11.000 8.000
EACH 0.000 0.00
5,218.54000 8.000 41,748.32
0330 208-00060 *Temporary Slope Drain 1,280.000 392.000
LF 0.000 0.00
11.25000 392.000 4,410.00
0335 208-00070 *Vehicle Tracking Pad 9.000 6.000
EACH 0.000 0.00
3,255.00000 6.000 19,530.00
0340 208-00071 *Maintenance Aggregate (Vehicle Tracking Pad) 2,137.640 1,137.640
cY 0.000 0.00
73.50000 1,137.640 83,616.54
0345 208-00075 Pre-fabricated Vehicle Tracking Pad 20.000 17.000
EACH 3.000 54,203.91
18,067.97000 20.000 361,359.40
0350 208-00075 Pre-fabricated Vehicle Tracking Pad (Reset) 17.000 8.000
EACH 0.000 0.00
1,437.66000 8.000 11,501.28
0355 208-00103 Removal and Disposal of Sediment (Labor) 3,058.000 1,693.000
HOUR 138.000 6,898.62
49.99000 1,831.000 91,531.69
0360 208-00105 *Removal and Disposal of Sediment (Equipment) 500.000 198.750
HOUR 15.000 1,462.95

97.53000 213.750 20,847.04



CONTID:
PCN:
PROJECT:

CAT NO0200

0365 208-00106

0370 208-00200

0375 208-00300

0377 210-00001

0378 210-00015

0380 210-00750

0385 210-00760

0390 210-00815

0395 210-00816

0397 210-01130

0400 210-01190

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

ROADWAY

*Sweeping (Sediment Removal)

Erosion Control Management

*Temporary Berms

Res Structure

Res End Section

*Reset Light Standard

*Reset Luminaire

*Reset Sign Panel

*Reset Sign Panel (Special)

Res Gdrail Ty 3

*Reset Tensioned Cable Barrier

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0015

CURRENT PREV QTY/

QUANTITY/ QTY THIS PERIOD

UNITS QTY TO DATE
UNIT PRICE

2,100.000 1,261.480

HOUR 0.000
157.05000 1,261.480

1.000 0.420

LS 0.030

1,141,169.40000 0.450

14,445.000 201.000

LF 0.000

3.36000 201.000

2.000 0.000

EACH 2.000

7,218.75000 2.000

4.000 0.000

EACH 4.000

4,893.00000 4.000

1.000 1.000

EACH 0.000

2,199.75000 1.000

1.000 1.000

EACH 0.000

231.00000 1.000

13.000 0.000

EACH 0.000

58.63000 0.000

17.000 6.000

EACH 0.000

3,442.56000 6.000
2,434.000 2,434.000

LF 0.000
21.42000 2,434.000
44,138.000 28,085.000

LF 0.000
17.59000 28,085.000

Page 9
ESTIMATE RUN 05/13/2020

09:41:57
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
198,115.43
34,235.08
513,526.23
0.00
675.36
14,437.50
14,437.50
19,572.00
19,572.00
0.00
2,199.75
0.00
231.00
0.00
0.00
0.00
20,655.36
0.00
52,136.28
0.00
494,015.15



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 22590-BID ESTIMATE RUN 05/13/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0015 09:41:57
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0405 210-01200 *Reset End Anchorage 12.000 6.500
EACH 0.000 0.00
6,053.94000 6.500 39,350.61
0407 210-02900 Relay Riprap 24.440 0.000
CcY 24.440 4,080.26
166.95000 24.440 4,080.26
0410 210-04015 *Modify Manhole 1.000 0.000
EACH 0.000 0.00
2,940.00000 0.000 0.00
0415 212-00006 *Seeding (Native) 0.000 0.000
ACRE 0.000 0.00
637.50000 0.000 0.00
0416 212-00006 Seeding (Native) (Upland East) 24.260 21.280
ACRE 1.350 882.39
653.62000 22.630 14,791.42
0417 212-00006 Seeding (Native) (Upland West) 27.000 11.090
ACRE 4.540 2,918.77
642.90000 15.630 10,048.53
0420 212-00009 *Seeding (Temporary) 17.000 6.610
ACRE 7.040 2,451.40
348.21000 13.650 4,753.07
0425 212-00022 *Seeding (Riparian) 4.000 0.000
ACRE 0.000 0.00
1,040.36000 0.000 0.00
0430 212-00023 *Seeding (Upland Forest) 0.000 0.000
ACRE 0.000 0.00
653.57000 0.000 0.00
0435 212-00024 *Seeding (Upland Grassland) 0.000 0.000
ACRE 0.000 0.00
642.86000 0.000 0.00
0440 212-00028 *Seeding (Wetlands) 3.000 0.000
ACRE 0.000 0.00

1,178.57000 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN 05/13/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0015 09:41:57
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0445 212-00032 *Soil Conditioning 75.000 32.370
ACRE 5.880 17,954.99
3,053.57000 38.250 116,799.05
0450 213-00004 *Mulching (Weed Free Straw) 41.000 13.640
ACRE 1.310 807.05
616.07000 14.950 9,210.25
0455 213-00061 *Mulch Tackifier 15,600.000 2,642.000
LB 262.480 561.71
2.14000 2,904.480 6,215.59
0460 213-00150 *Bonded Fiber Matrix 33.040 26.140
ACRE 6.900 19,591.03
2,839.28000 33.040 93,809.81
0465 214-00005 *Landscape Maintenance (24 Month) 1.000 0.000
LS 0.000 0.00
30,000.00000 0.000 0.00
0470 214-01009 *Brush Windrow 600.000 0.000
LF 0.000 0.00
9.10000 0.000 0.00
0475 214-01011 *Live Brush Mattress 60.000 0.000
LF 0.000 0.00
17.15000 0.000 0.00
0480 214-01012 *Live Brush Fascine 150.000 0.000
LF 0.000 0.00
23.57000 0.000 0.00
0485 214-01013 *Live Willow Stakes 1,010.000 0.000
EACH 0.000 0.00
3.49000 0.000 0.00
0490 214-01228 *Riprap Planting Pocket 171.000 0.000
EACH 0.000 0.00
32.14000 0.000 0.00
0495 214-01401 *Nursery Stock Deep Rooted Container (DRC # 10) 3,345.000 0.000
EACH 0.000 0.00

3.49000 0.000 0.00



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 12
PCN: 22590-BID ESTIMATE RUN 05/13/2020
PROJECT: NHPP0252-476 ESTIMATE NO: 0015 09:41:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE ______
CAT NO0200 ROADWAY
0500 214-01403 *Nursery Stock Deep Rooted Container (DRC # 60) 2,392.000 0.000
EACH 0.000 0.00
6.96000 0.000 0.00
0505 214-01404 *Nursery Stock Deep Rooted Container (DRC # 180 152.000 0.000
EACH 0.000 0.00
32.14000 0.000 0.00
0510 216-00070 Geocell Cellular Confinement System 0.000 0.000
Sy 0.000 0.00
52.50000 0.000 0.00
0515 217-00020 *Herbicide Treatment 281.500 131.500
HOUR 19.660 3,897.01
198.22000 151.160 29,962.94
0520 240-00000 *Wildlife Biologist 403.130 203.125
HOUR 66.250 7,382.24
111.43000 269.375 30,016.46
0525 240-00010 *Removal of Nests 200.000 8.750
HOUR 0.000 0.00
78.21000 8.750 684.34
0530 240-00020 *Netting 1,500.000 88.900
SY 0.000 0.00
10.12000 88.900 899.67
0535 304-06000 *Aggregate Base Course (Class 6) 0.000 0.000
TON 0.000 0.00
54.73000 0.000 0.00
0536 304-06007 ABC (CL 6) 57,455.000 21,816.890
CY 3,894.170 213,127.92
54.73000 25,711.060 1,407,166.31
0540 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 2,155.000 1,532.900
TON 297.350 54,816.47
184.35000 1,830.250 337,406.59
0545 403-33841  *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 183,458.000 60,054.040
TON 7,086.020 476,180.54
67.20000 67,140.060 4,511,812.03
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PCN: 22590-BID ESTIMATE RUN 05/13/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0015 09:41:57
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0550 403-34841  *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 70,882.000 0.000
TON 1,486.800 102,262.10
68.78000 1,486.800 102,262.10
0555 411-10255 *Emulsified Asphalt (Slow-Setting) 51,614.000 14,064.680
GAL 848.730 2,410.39
2.84000 14,913.410 42,354.08
0560 412-00190 *Concrete Pavement (Patching) 1,370.000 276.710
SY 0.000 0.00
114.20000 276.710 31,600.28
0565 412-01000 *Concrete Pavement (10 Inch) 6,477.750 6,476.900
SY 0.000 0.00
85.25000 6,476.900 552,155.73
0570 412-01300 *Concrete Pavement (13 Inch) 400.000 0.000
Sy 0.000 0.00
122.73000 0.000 0.00
0575 420-00200 *Geotextile (Weed Barrier) 0.000 0.000
SY 0.000 0.00
10.50000 0.000 0.00
0580 420-00300 *Geotextile (Reinforcement) 198,562.750 150,128.270
SY 6,215.550 35,925.88
5.78000 156,343.820 903,667.28
0585 420-00520 *Geogrid Pavement Reinforcement 15,920.000 0.000
SY 0.000 0.00
14.70000 0.000 0.00
0590 503-00042 *Drilled Shaft (42 Inch) 44.000 21.300
LF 0.000 0.00
508.15000 21.300 10,823.60
0595 503-00048 *Drilled Shaft (48 Inch) 143.000 70.800
LF 0.000 0.00
549.37000 70.800 38,895.40
0600 503-00054 *Drilled Shaft (54 Inch) 214.000 81.100
LF 0.000 0.00

618.57000 81.100 50,166.03
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CAT NO0200 ROADWAY

0605 604-39000 *Manhole Special (Water Quality) 0.000 0.000
EACH 0.000 0.00

64,155.00000 0.000 0.00

0610 604-83110 *10 Inch Plastic Pipe Sewer (Polyvinyl Chloride ) 390.000 0.000
LF 0.000 0.00

141.75000 0.000 0.00

0615 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 66,668.000 28,939.000
LF 1,088.000 28,385.92
26.09000 30,027.000 783,404.43

0615 MATERIAL ALLOWANCE MGS Guardrail W-Beam 1,539.000
LF -1,088.000 -6,593.28

6.06000 451.000 2,733.06

0615 MATERIAL ALLOWANCE MGS Guardrail W-Beam 22,500.000
LF 0.000 0.00
6.06000 22,500.000 136,350.00

0615 MATERIAL ALLOWANCE Wood Block 6 x 12 x 14 18,713.969
LF -1,087.999 -1,608.77

1.47865 17,625.970 26,062.64

0615 MATERIAL ALLOWANCE Wood Block 6 x 12 x 14 2,100.000
LF 0.000 0.00
1.47840 2,100.000 3,104.64

0615 MATERIAL ALLOWANCE Wood Block 6 x 12 x 14 2,100.000
LF 0.000 0.00

1.47840 2,100.000 3,104.64

0615 MATERIAL ALLOWANCE Wood Block 6 x 12 x 14 2,100.000
LF 0.000 0.00
1.47840 2,100.000 3,104.64

0615 MATERIAL ALLOWANCE Wood Post--6" x 8" x 8' 19,013.999
LF -1,088.001 -3,927.90

3.61020 17,925.998 64,716.44

0615 MATERIAL ALLOWANCE Wood Post--6" x 8" x 6 2,250.000
LF 0.000 0.00

3.60960 2,250.000 8,121.60
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PCN: 22590-BID ESTIMATE RUN
PROJECT: NHPP0252-476 ESTIMATE NO: 0015
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0615 MATERIAL ALLOWANCE Wood Post--6" x 8" x 6' 2,250.000
LF 0.000 0.00
3.60960 2,250.000 8,121.60
0615 MATERIAL ALLOWANCE Wood Post--6" x 8" x 6' 937.500
LF 0.000 0.00
3.60960 937.500 3,384.00
0615 MATERIAL ALLOWANCE Steel Posts--W6 x 9 x 7'8" 0.000
LF 0.000 0.00
7.99271 0.000 0.00
0615 MATERIAL ALLOWANCE Synthetic Blocks 6 x 12 x 14 0.000
LF 0.000 0.00
1.46854 0.000 0.00
0615 MATERIAL ALLOWANCE Adjustment for Installed Mat erials 0.000
(Est. # 005)
LF 0.000 0.00
12.10088 0.000 0.00
0615 MATERIAL ALLOWANCE BUTTERFLY REF TAB 0.000
LF 0.000 0.00
0.69920 0.000 0.00
0620 606-00900 *Guardrail (Special) 759.200 759.200
LF 0.000 0.00
254.78000 759.200 193,428.98
0625 606-00910 *Guardrail Type 9 (Style CA) 1,645.000 0.000
LF 0.000 0.00
100.19000 0.000 0.00
0630 606-00916 *Guardrail Type 9 (Style CA) (Special) 1,415.000 0.000
LF 0.000 0.00
73.98000 0.000 0.00
0632 606-00931 Guardrail Type 9 (Style CD) (Special) 1,287.000 0.000
LF 0.000 0.00
144.74000 0.000 0.00
0635 606-00940 *Guardrail Type 9 (Style CE) 38,101.000 12,198.000
LF 2,160.000 279,828.00

129.55000 14,358.000 1,860,078.90



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 16

PCN: 22590-BID ESTIMATE RUN 05/13/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0015 09:41:57
CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY

0640 606-00942 *Guardrail Type 9 (Style CGE) 4,723.000 1,041.000
LF 89.000 16,085.86
180.74000 1,130.000 204,236.20
0645 606-00944 *Guardrail Type 9 (Style CGD) (Special) 121.000 0.000
LF 0.000 0.00
278.76000 0.000 0.00
0650 606-01340 *End Anchorage Type 3D 26.000 3.000
EACH 0.000 0.00
1,008.64000 3.000 3,025.92
0655 606-01370 *Transition Type 3G 28.000 1.000
EACH 1.000 2,981.36
2,981.36000 2.000 5,962.72
0655 MATERIAL ALLOWANCE MGS Rail Transition 19.000
EACH -1.000 -973.84
973.84000 18.000 17,529.12
0655 MATERIAL ALLOWANCE Wood Blocks for W6 x 15 Post S 26.000
EACH -1.000 -49.02
49.02000 25.000 1,225.50
0655 MATERIAL ALLOWANCE Wood Blocks 6 x 12 x 19 15.000
EACH -1.000 -114.38
114.38000 14.000 1,601.32
0660 606-01380 *Transition Type 3H 8.000 1.000
EACH 0.000 0.00
1,241.97000 1.000 1,241.97
0660 MATERIAL ALLOWANCE Transition Ty 3H--Rail Secti ons 6.000
EACH 0.000 0.00
398.79000 6.000 2,392.74
0665 606-01385 *Transition Type 3J 1.000 0.000
EACH 0.000 0.00
1,180.45000 0.000 0.00
0670 606-01390 *End Anchorage Type 3K 1.000 0.000
EACH 0.000 0.00

1,370.30000 0.000 0.00
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CAT NO0200 ROADWAY

0670 MATERIAL ALLOWANCE Guardrail End Treat 1.000
EACH 0.000 0.00
750.83000 1.000 750.83
0672 606-01460 Median Terminal 1.000 1.000
EACH 0.000 0.00
6,913.20000 1.000 6,913.20
0672 MATERIAL ALLOWANCE Median Terminal Kit 0.000
EACH 0.000 0.00
3,625.00000 0.000 0.00
0675 606-02003 *End Anchorage (Nonflared) 25.000 3.000
EACH 0.000 0.00
2,956.97000 3.000 8,870.91
0675 MATERIAL ALLOWANCE Guardrail End Treat 7.000
EACH 0.000 0.00
1,624.63000 7.000 11,372.41
0675 MATERIAL ALLOWANCE Guardrail End Treat 13.000
EACH 0.000 0.00
1,300.34000 13.000 16,904.42
0680 606-02005 *End Anchorage (Flared) 44.000 31.000
EACH 3.000 6,974.55
2,324.85000 34.000 79,044.90
0680 MATERIAL ALLOWANCE Guardrail End Treat 2.000
EACH -2.000 -3,249.26
1,624.63000 0.000 0.00
0685 606-21010 *End Anchorage (Tensioned Cable Barrier) 3.000 3.000
EACH 0.000 0.00
5,431.37000 3.000 16,294.11
0690 607-01000 *Fence Barbed Wire with Metal Posts 1,272.000 0.000
LF 0.000 0.00
2.09000 0.000 0.00
0692 607-01050 Fence Wire MP 1,090.000 426.000
LF 0.000 0.00

25.88000 426.000 11,024.88
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CAT NO0200 ROADWAY

0695 607-11525 Fence (Plastic) 15,200.000 9,951.500
LF 90.000 144.90
1.61000 10,041.500 16,166.82
0700 607-60620 *Road Closure Gate 2.000 0.000
EACH 0.000 0.00
20,475.00000 0.000 0.00
0705 609-21021 *Curb and Gutter Type 2 (Section 11-M) 530.000 0.000
LF 0.000 0.00
37.36000 0.000 0.00
0707 609-60011 CurbTy6 M 0.000 0.000
LF 0.000 0.00
8.40000 0.000 0.00
0710 612-00001 *Delineator (Type I) 393.000 0.000
EACH 0.000 0.00
14.92000 0.000 0.00
0715 612-00002 *Delineator (Type 1) 169.000 0.000
EACH 0.000 0.00
17.05000 0.000 0.00
0720 612-00003 *Delineator (Type IIl) 75.000 0.000
EACH 0.000 0.00
18.12000 0.000 0.00
0725 612-00022 *Delineator (Type Il) (Barrier) 276.000 50.000
EACH 0.000 0.00
61.82000 50.000 3,091.00
0730 612-00023 *Delineator (Type IIl) (Barrier) 4.000 0.000
EACH 0.000 0.00
66.10000 0.000 0.00
0735 612-00075 *Reflector Strip (6 Inch) 3,550.000 140.000
EACH 0.000 0.00
29.85000 140.000 4,179.00
0740 613-00206 *2 Inch Electrical Conduit (Bored) 480.000 0.000
LF 0.000 0.00

13.87000 0.000 0.00
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CAT NO0200 ROADWAY
0745 613-01200 *2 Inch Electrical Conduit (Plastic) 31,000.000 1,688.000
LF 0.000 0.00
12.55000 1,688.000 21,184.40
0750 613-04200 *2 Inch Electrical Conduit (Liquidtight Flexibl 410.000 0.000
Metal
) LF 0.000 0.00
39.38000 0.000 0.00
0755 613-07011 *Pull Box (11"x18"x12") 120.000 8.000
EACH 2.000 2,446.50
1,223.25000 10.000 12,232.50
0755 MATERIAL ALLOWANCE No Test Required 31.000
EACH -2.000 -613.20
306.60000 29.000 8,891.40
0755 MATERIAL ALLOWANCE No Test Required 65.000
EACH 0.000 0.00
306.60000 65.000 19,929.00
0760 613-07023 *Pull Box (24"x36"x24") 8.000 6.000
EACH 1.000 1,904.70
1,904.70000 7.000 13,332.90
0760 MATERIAL ALLOWANCE No Test Required 5.000
EACH -1.000 -431.62
431.62000 4.000 1,726.48
0760 MATERIAL ALLOWANCE No Test Required 8.000
EACH 0.000 0.00
431.62000 8.000 3,452.96
0765 613-10000 *Wiring 1.000 0.100
LS 0.000 0.00
313,425.00000 0.100 31,342.50
0766 613-10000 Wiring (ADDITIONAL)(FR36) 0.000 0.000
LS 0.000 0.00
23,331.00000 0.000 0.00
0767 613-10000 Wiring (ADDITIONAL)(FR43) 1.000 0.000
LS 1.000 13,807.50
13,807.50000 1.000 13,807.50
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0770 613-13012

0775 613-13040
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0775
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0785 613-34300

0785

0790 613-34400

0790

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

ROADWAY

*Luminaire (LED) (12,000 Lumens)

*Luminaire (LED)(40,000 lumens)

MATERIAL ALLOWANCE Luminaire, Road

MATERIAL ALLOWANCE Luminaire, Road

*Luminaire (LED) (5400 Lumens)

Luminaire (Spec) (Temporary)

Inst Light Std + Lumin (Temporary)

*Light Standard Metal (30 Foot)

MATERIAL ALLOWANCE LIGHT STANDARD METAL (30 FOOT)
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MATERIAL ALLOWANCE LIGHT STANDARD METAL (40 FOOT)
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338.00000
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4,252.50000
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2,286.90000
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927.15000

18.000
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2,856.00000
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1,849.05000

84.000
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3,602.55000
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1,849.05000
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QTY TO DATE
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0.000
4.000
4.000
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-4.000
21.000

78.000
0.000
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0.000
0.000
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0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

18.000
0.000
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Page 20
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09:41:57
AMOUNT
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0.00
0.00
3,792.60
3,792.60
-1,352.00
7,098.00
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27,023.10
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0.00
0.00
0.00
0.00
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0.00
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14,410.20
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142,376.85
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CAT NO0200 ROADWAY

0795 613-34402 *Light Standard Metal (40 Foot) (2 Arm) 1.000 0.000
EACH 0.000 0.00
4,200.00000 0.000 0.00
0795 MATERIAL ALLOWANCE LIGHT STANDARD METAL (40 FOOT)(2 1.000
ARM)
EACH 0.000 0.00
2,326.80000 1.000 2,326.80
0800 613-34500 *Light Standard Metal (50 Foot) 1.000 0.000
EACH 0.000 0.00
3,780.00000 0.000 0.00
0805 613-40010 *Light Standard Foundation 104.000 3.000
EACH 2.000 2,956.80
1,478.40000 5.000 7,392.00
0805 MATERIAL ALLOWANCE Conc, CL B 13.372
EACH -1.628 -812.37
499.00000 11.744 5,860.26
0810 613-40012 *Light Standard Foundation Special 1.000 0.000
EACH 0.000 0.00
1,739.85000 0.000 0.00
0811 613-43300 Furn Light Std Timber 17.000 17.000
EACH 0.000 0.00
932.83000 17.000 15,858.11
0815 613-50100 *Lighting Control Center 1.000 0.000
EACH 0.000 0.00
11,203.50000 0.000 0.00
0820 613-50102 *Lighting Control Center (Install Only) 7.000 0.000
EACH 0.000 0.00
2,766.75000 0.000 0.00
0825 613-50150 *Secondary Service Pedestal 2.000 0.000
EACH 0.000 0.00
7,072.80000 0.000 0.00
0830 613-50210 *Temporary Lighting 0.000 0.000
LS 0.000 0.00

160,650.00000 0.000 0.00
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CAT NO0200 ROADWAY

0831 613-50400 Light Std Timber (Temp) (and Luminaire) 8.000 7.000
EACH 0.000 0.00
2,969.40000 7.000 20,785.80
0835 614-00011 *Sign Panel (Class 1) 138.000 0.000
SF 0.000 0.00
17.05000 0.000 0.00
0840 614-00012 *Sign Panel (Class II) 3,668.000 0.000
SF 0.000 0.00
19.99000 0.000 0.00
0845 614-00013 *Sign Panel (Class IIl) 4,074.000 0.000
SF 0.000 0.00
34.04000 0.000 0.00
0850 614-00040  *Sign Post (Special) 43.000 0.000
LF 0.000 0.00
63.96000 0.000 0.00
0855 614-00615 *Steel Sign Post (W 6x15) 69.000 0.000
LF 0.000 0.00
52.24000 0.000 0.00
0860 614-00818 *Steel Sign Post (W 8x18) 59.000 0.000
LF 0.000 0.00
58.63000 0.000 0.00
0865 614-00821 *Steel Sign Post (W 8x21) 95.000 0.000
LF 0.000 0.00
69.29000 0.000 0.00
0870 614-01022 *Steel Sign Post (W 10x22) 269.000 0.000
LF 0.000 0.00
74.62000 0.000 0.00
0875 614-01226 *Steel Sign Post (W 12x26) 41.000 0.000
LF 0.000 0.00
79.95000 0.000 0.00
0880 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st& 287.000 0.000
Slipbase
EACH 0.000 0.00

421.07000 0.000 0.00
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CAT NO0200 ROADWAY

0885 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) ( Post) 104.000 0.000
LF 0.000 0.00
26.65000 0.000 0.00
0890 614-03002 *Concrete Footing (Type 2) 4.000 0.000
EACH 0.000 0.00
1,940.11000 0.000 0.00
0895 614-03003 *Concrete Footing (Type 3) 4.000 0.000
EACH 0.000 0.00
2,025.39000 0.000 0.00
0900 614-03004 *Concrete Footing (Type 4) 6.000 0.000
EACH 0.000 0.00
2,131.98000 0.000 0.00
0905 614-03005 *Concrete Footing (Type 5) 16.000 0.000
EACH 0.000 0.00
2,345.18000 0.000 0.00
0910 614-03007 *Concrete Footing (Type 7) 2.000 0.000
EACH 0.000 0.00
2,718.28000 0.000 0.00
0915 614-31600 Monotube Overhead Sign Cantilever (16 Inch Diam eter) 1.000 0.000
EACH 0.000 0.00
34,747.28000 0.000 0.00
0917 614-31800 Monotube Overhead Sign Cant (18 In Dia) 1.000 0.000
EACH 0.000 0.00
40,102.28000 0.000 0.00
0920 614-32000 Monotube Overhead Sign Cantilever (20 Inch Diam eter) 1.000 0.000
EACH 1.000 42,459.53
42,459.53000 1.000 42,459.53
0925 614-32400 Monotube Overhead Sign Cantilever (24 Inch Diam eter) 5.000 0.000
EACH 2.000 87,919.50
43,959.75000 2.000 87,919.50
0930 614-42000 Monotube Overhead Sign Bridge (20 Inch Diameter ) 1.000 0.000
EACH 0.000 0.00

87,046.90000 0.000 0.00
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CAT NO0200 ROADWAY

0935 614-42400 Monotube Overhead Sign Bridge (24 Inch Diameter ) 2.000 0.000
EACH 1.000 104,651.55
104,651.55000 1.000 104,651.55
0940 614-80385 Rumble Strip 0.000 0.000
LF 0.000 0.00
0.14000 0.000 0.00
0945 614-85003 *Impact Attenuator (Low Maintenance) 5.000 0.000
EACH 0.000 0.00
23,253.13000 0.000 0.00
0950 619-10200 *20 Inch Welded Steel Pipe 110.000 0.000
LF 0.000 0.00
651.53000 0.000 0.00
0955 621-00450 *Detour Pavement 71,947.260 56,947.260
SY 415.800 26,677.73
64.16000 57,363.060 3,680,413.93
0960 624-20300 Detour Drainage Pipe (Class 0) 5,112.000 3,258.000
LF 87.000 12,374.01
142.23000 3,345.000 475,759.35
0965 625-00000 *Construction Surveying 1.000 0.515
LS 0.017 20,727.17
1,219,245.30000 0.532 648,638.50
0966 625-00000 Const Surveying (ADDITIONAL)(FR36) 0.000 0.000
LS 0.000 0.00
64,073.63000 0.000 0.00
0970 625-00001 *Construction Surveying (Hourly) 300.000 46.000
HOUR 0.000 0.00
173.25000 46.000 7,969.50
0975 625-00015 *Settlement Instrumentation 1.000 0.690
LS 0.000 0.00
71,862.40000 0.690 49,585.06
0980 626-00100 *Mobilization (without Autopay) 1.000 0.625
LS 0.018 236,239.47

13,124,414.99000 0.643 8,438,998.84
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0981 626-00100 Mobilization (w/o Autopay) (FR36) 0.274 0.250
LS 0.024 27,843.03
1,160,126.14000 0.274 317,874.56
0985 626-01101 *Public Information Services (Tier I) 1.000 0.270
LS 0.042 21,889.96
521,189.55000 0.312 162,611.14
0990 627-00005 *Epoxy Pavement Marking 2,800.000 1,926.370
GAL 185.910 14,341.10
77.14000 2,112.280 162,941.28
0995 627-00013 *Pavement Marking Paint (High Build) 2,800.000 1,378.730
GAL 27.540 1,003.01
36.42000 1,406.270 51,216.35
0997 627-30205 Thermoplastic Pvmt Mkg (WS) 0.000 0.000
SF 0.000 0.00
16.20000 0.000 0.00
1000  630-00000 *Flagging 8,068.000 1,892.500
HOUR 348.250 8,862.96
25.45000 2,240.750 57,027.09
1005 630-00003 *Uniformed Traffic Control 15,753.000 5,092.500
HOUR 365.250 35,754.32
97.89000 5,457.750 534,259.15
1010 630-00007 *Traffic Control Inspection 156.000 58.000
DAY 5.000 530.30
106.06000 63.000 6,681.78
1015 630-00017 *Traffic Control Management (Special) 2,154.000 864.500
DAY 72.000 71,781.12
996.96000 936.500 933,653.04
1020 630-00030  *Courtesy Patrol 428.000 0.000
DAY 0.000 0.00
1,217.78000 0.000 0.00
1021 900-00005 Added Item (Day)/ Courtesy Patrol CO #03 572.000 352.000
DAY 30.000 36,533.40

1,217.78000 382.000 465,191.96
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1025 630-80002 *Flashing Beacon (Solar) 8.000 0.000
EACH 0.000 0.00
795.46000 0.000 0.00
1030 630-80335 *Barricade (Type 3 M-A) (Temporary) 32.000 14.500
EACH 0.000 0.00
138.65000 14.500 2,010.43
1035 630-80341 *Construction Traffic Sign (Panel Size A) 138.000 55.000
EACH 12.000 509.04
42.42000 67.000 2,842.14
1040 630-80342 *Construction Traffic Sign (Panel Size B) 180.000 62.000
EACH 1.000 79.55
79.55000 63.000 5,011.65
1045 630-80343 *Construction Traffic Sign (Panel Size C) 106.000 13.000
EACH 0.000 0.00
122.75000 13.000 1,595.75
1050 630-80344 *Construction Traffic Sign (Special) 1,146.000 573.000
SF 0.000 0.00
18.56000 573.000 10,634.88
1055 630-80355 *Portable Message Sign Panel 11.000 0.000
EACH 0.000 0.00
9,015.15000 0.000 0.00
1060 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 8.000 0.000
Type
yPe) EACH 0.000 0.00
2,068.19000 0.000 0.00
1065 630-80359 *Portable Message Sign Panel 4.000 0.000
DAY 0.000 0.00
53.04000 0.000 0.00
1070 630-80360 *Drum Channelizing Device 950.000 128.000
EACH 0.000 0.00
37.12000 128.000 4,751.36
1075 630-80363 *Drum Channelizing Device (With Light) (Flashin a) 90.000 0.000
EACH 0.000 0.00

66.29000 0.000 0.00
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1080 630-80367 *Portable Traffic Speed Monitor 4.000 0.000
EACH 0.000 0.00
2,810.61000 0.000 0.00
1085 630-80370 Concrete Barrier (Temporary) 108,156.000 54,078.000
LF 0.000 0.00
47.87000 54,078.000 2,588,713.86
1090 630-80378 Glare Screen (Temporary) 4,290.000 2,050.000
LF 0.000 0.00
33.26000 2,050.000 68,183.00
1095 630-80380 *Traffic Cone 1,120.000 0.000
EACH 0.000 0.00
17.71000 0.000 0.00
1100 630-80384 *Tubular Marker 20.000 0.000
EACH 0.000 0.00
63.64000 0.000 0.00
1105 630-80401 *Delineator (Type I) (Temporary) 30.000 0.000
EACH 0.000 0.00
37.12000 0.000 0.00
1110 630-80415 *Advanced Warning Flashing or Sequencing Panel (o 10.000 0.000
Type
yee) DAY 0.000 0.00
37.12000 0.000 0.00
1115 630-85006 Impact Attenuator (Sand Filled Plastic Barrel) 4.000 1.500
(Temporary)
EACH 0.000 0.00
6,967.11000 1.500 10,450.67
1120 630-85010 Impact Attenuator (Temporary) 38.000 19.000
EACH 0.000 0.00
13,815.35000 19.000 262,491.65
1125 630-85041 *Mobile Attenuator 1,352.000 848.000
DAY 55.000 36,749.90
668.18000 903.000 603,366.54
1130 632-00000 *Night Work Lighting 1.000 0.850
LS 0.050 11,918.69

238,373.74000 0.900 214,536.37
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1135 700-70010 F/A Minor Contract Revisions 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1140 700-70011 F/A Partnering 25,000.000 245.010
FA 3,258.250 3,258.25
1.00000 3,503.260 3,503.26
1145 700-70016 F/A Fuel Cost Adjustment 375,766.830 -66,535.390
FA -25,779.920 -25,779.92
1.00000 -92,315.310 -92,315.31
1150 700-70018 F/A Roadway Smoothness Incentive 18,400.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1155 700-70019 F/A Asphalt Cement Cost Adjustment 379,506.960 -88,983.970
FA -76,617.130 -76,617.13
1.00000 -165,601.100 -165,601.10
1160 700-70023 F/A On-The-Job Trainee 128,000.000 49,000.000
FA 4,125.000 4,125.00
1.00000 53,125.000 53,125.00
1165 700-70025 F/A Quality Incentive Payment 700,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1170 700-70031 F/A Interim Surface Repair 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1175 700-70034 F/A Rail Road License Fee 13,632.150 13,632.150
FA 0.000 0.00
1.00000 13,632.150 13,632.15
1180 700-70034 F/A Smart Work Zone 355,169.300 315,844.430
FA 39,324.870 39,324.87
1.00000 355,169.300 355,169.30
1185 700-70035 F/A Noxious Weed Management 10,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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1190 700-70035 F/A Public Information Services 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1195 700-70042 F/A Railroad Flagging 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1200 700-70060 F/A Adjust Utilities 50,000.000 380.630
FA 0.000 0.00
1.00000 380.630 380.63
1205 700-70074 F/A Obtain Power from IREA 250,000.000 92,883.000
FA 0.000 0.00
1.00000 92,883.000 92,883.00
1210 700-70082 F/A Furnish & Install Electrical Service 75,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1215 700-70155 F/A Pavement Surface Course Maintenance 55,000.000 54,200.000
FA 0.000 0.00
1.00000 54,200.000 54,200.00
1220 700-70380 F/A Erosion Control & Landscape 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1225 700-70589 F/A Environmental Health & Safety Management 45,000.000 5,611.200
FA 0.000 0.00
1.00000 5,611.200 5,611.20
1230 700-70595 F/A DRB On-Demand Committee 60,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1235 700-71002 CDOT Risk Pool 400,000.000 385,152.560
FA 3,900.960 3,900.96
1.00000 389,053.520 389,053.52
1236 900-00006 Added Item (Dollar)/ Working Time Violation -450.000 -450.000
DOL 0.000 0.00

1.00000 -450.000 -450.00



CONTID:
PCN:
PROJECT:

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0015

Page 30
ESTIMATE RUN 05/13/2020

CAT NO0200

1237  900-00006

1238 900-00006

CAT NO0210

0246 206-01809

0606 604-39000

1240 206-00065

1241 206-00000

1242  206-00100

1245 206-01781

1250 206-01782

1255 206-01783

ROADWAY

Added Item (Dollar)/ Materials Pay Reduction

Added Item (Dollar)/ (COMPENSABLE DELAYS)

DRAINAGE

Shoring (A 29)

MH Spec (Water Quality)

*Structure Backfill (Flow-Fill)

Str Excav

Str Bkfl (CL 1)

*Shoring (Area 1)

*Shoring (Area 2)

*Shoring (Area 3)

CURRENT
QUANTITY/
UNITS
UNIT PRICE
-61,286.400
DOL
1.00000
199,371.520
DOL
1.00000
CAT 0200
1.000
LS

30,660.00000

6.000
EACH
64,155.00000

226.000
(24
290.85000
1,151.000
cYy
15.54000
950.000
(24
44.52000
1.000
LS
18,060.00000
1.000
LS
18,060.00000
1.000
LS

18,060.00000

09:41:57
PREV QTY/ AMOUNT
QTY THIS PERIOD THIS CUMULATIVE
QTY TO DATE PERIOD AMOUNT
-61,286.400
0.000 0.00
-61,286.400 -61,286.40
0.000
199,371.520 199,371.52
199,371.520 199,371.52

CURRENT AMT$91,206,587.80 $ 2,625,762.95 $45,703,567.72

0.000
0.500 15,330.00
0.500 15,330.00

0.000
0.000 0.00
0.000 0.00

60.740
0.000 0.00
60.740 17,666.23

0.000
0.000 0.00
0.000 0.00

0.000
0.000 0.00
0.000 0.00

1.000
0.000 0.00
1.000 18,060.00

0.500
0.000 0.00
0.500 9,030.00

0.000
0.000 0.00
0.000 0.00
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1260 206-01784 *Shoring (Area 4) 1.000 0.500
LS 0.000 0.00
28,245.00000 0.500 14,122.50
1265 206-01785 *Shoring (Area 5) 1.000 0.330
LS 0.000 0.00
14,070.00000 0.330 4,643.10
1270 206-01786 *Shoring (Area 6) 1.000 0.830
LS 0.000 0.00
29,295.00000 0.830 24,314.85
1275 206-01787 *Shoring (Area 7) 1.000 0.660
LS 0.000 0.00
26,302.50000 0.660 17,359.65
1280 206-01788 *Shoring (Area 8) 1.000 0.660
LS 0.000 0.00
26,775.00000 0.660 17,671.50
1285 206-01789 *Shoring (Area 9) 1.000 0.500
LS 0.000 0.00
62,790.00000 0.500 31,395.00
1290 206-01790 *Shoring (Area 10) 1.000 1.000
LS 0.000 0.00
37,642.50000 1.000 37,642.50
1295 206-01791 *Shoring (Area 11) 1.000 1.000
LS 0.000 0.00
9,660.00000 1.000 9,660.00
1300 206-01792 *Shoring (Area 12) 1.000 1.000
LS 0.000 0.00
34,545.00000 1.000 34,545.00
1305 206-01793 *Shoring (Area 13) 1.000 0.500
LS 0.000 0.00
12,705.00000 0.500 6,352.50
1310 206-01794 *Shoring (Area 14) 1.000 0.500
LS 0.000 0.00

40,740.00000 0.500 20,370.00
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1315 206-01795 *Shoring (Area 15) 1.000 1.000
LS 0.000 0.00
12,705.00000 1.000 12,705.00
1320 206-01796 *Shoring (Area 16) 1.000 0.000
LS 0.000 0.00
36,330.00000 0.000 0.00
1325 206-01797 *Shoring (Area 17) 1.000 0.000
LS 0.000 0.00
35,595.00000 0.000 0.00
1330 206-01798 *Shoring (Area 18) 1.000 0.000
LS 0.000 0.00
39,585.00000 0.000 0.00
1335 206-01799 *Shoring (Area 19) 1.000 0.250
LS 0.000 0.00
38,430.00000 0.250 9,607.50
1340 207-00405  Topsoil (Special) 2,650.000 0.000
cY 0.000 0.00
52.50000 0.000 0.00
1345 210-04020 *Modify Inlet 10.000 9.000
EACH 0.000 0.00
2,625.00000 9.000 23,625.00
1350 210-04025 *Modify Structure 7.000 3.000
EACH 0.000 0.00
3,675.00000 3.000 11,025.00
1355 216-00021 *Soil Retention Blanket (Class 1) 80,407.540 77,307.100
Sy 3,100.440 6,324.90
2.04000 80,407.540 164,031.38
1360 216-00301 *Turf Reinforcement Mat (Class 1) 29,111.000 1,964.500
SY 0.000 0.00
4.04000 1,964.500 7,936.58
1365 216-00302 *Turf Reinforcement Mat (Class 2) 12,285.000 5,127.590
Sy 4,390.110 21,248.13

4.84000 9,517.700 46,065.67
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1370 216-00303 *Turf Reinforcement Mat (Class 3) 15,400.000 10,400.000
Sy 0.000 0.00
5.86000 10,400.000 60,944.00
1375 506-00012  *Riprap (Special) 30.000 0.000
EACH 0.000 0.00
1,470.00000 0.000 0.00
1380 506-00206 *Riprap (6 Inch) 0.000 0.000
cYy 0.000 0.00
110.25000 0.000 0.00
1381 506-00206 Riprap (6 In) 2,821.000 142.790
CcYy 10.250 1,729.59
168.74000 153.040 25,823.97
1385 506-00212 *Riprap (12 Inch) 265.000 227.580
cY 0.000 0.00
129.15000 227.580 29,391.96
1390 506-00412  *Soil Riprap (12 Inch) 1,426.000 1,057.300
CcYy 214.400 33,542.88
156.45000 1,271.700 198,957.47
1395 506-00424 *Soil Riprap (24 Inch) 0.000 0.000
cY 0.000 0.00
171.15000 0.000 0.00
1400 601-01000  *Concrete Class B 93.000 59.800
cY 0.000 0.00
1,239.00000 59.800 74,092.20
1405 603-01185 *18 Inch Reinforced Concrete Pipe (Complete In Place) 8,391.000 6,181.500
LF 4.000 349.44
87.36000 6,185.500 540,365.28
1410 603-01245 *24 Inch Reinforced Concrete Pipe (Complete In Place) 2,025.000 791.930
LF 31.000 3,694.58
119.18000 822.930 98,076.80
1415 603-01305 *30 Inch Reinforced Concrete Pipe (Complete In Place) 241.000 32.000
LF 0.000 0.00

162.75000 32.000 5,208.00
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1420 603-01365 *36 Inch Reinforced Concrete Pipe (Complete In Place) 2,112.000 937.200
LF 64.000 13,574.40
212.10000 1,001.200 212,354.52
1425 603-01425 *42 Inch Reinforced Concrete Pipe (Complete In Place) 216.000 56.000
LF 0.000 0.00
271.95000 56.000 15,229.20
1430 603-01485 *48 Inch Reinforced Concrete Pipe (Complete In Place) 246.000 14.000
LF 0.000 0.00
260.40000 14.000 3,645.60
1435 603-01545 *54 Inch Reinforced Concrete Pipe (Complete In Place) 244.000 0.000
LF 0.000 0.00
334.95000 0.000 0.00
1440 603-05018 *18 Inch Reinforced Concrete End Section 9.000 4.000
EACH 1.000 997.50
997.50000 5.000 4,987.50
1445 603-05024 *24 Inch Reinforced Concrete End Section 13.000 9.000
EACH 1.000 1,155.00
1,155.00000 10.000 11,550.00
1450 603-05030 *30 Inch Reinforced Concrete End Section 4.000 2.000
EACH 0.000 0.00
1,365.00000 2.000 2,730.00
1455 603-05036 *36 Inch Reinforced Concrete End Section 19.000 15.000
EACH 0.000 0.00
1,627.50000 15.000 24,412.50
1460 603-05042 *42 Inch Reinforced Concrete End Section 3.000 2.000
EACH 0.000 0.00
1,785.00000 2.000 3,570.00
1465 603-70607 *6x7 Foot Concrete Box Culvert (Precast) 104.000 104.000
LF 0.000 0.00
1,774.50000 104.000 184,548.00
1470 604-00305 *Inlet Type C (5 Foot) 11.000 9.000
EACH 0.000 0.00

3,990.00000 9.000 35,910.00
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1475 604-00310 *Inlet Type C (10 Foot) 1.000 1.000
EACH 0.000 0.00
4,725.00000 1.000 4,725.00
1480 604-00505 *Inlet Type D (5 Foot) 22.000 6.000
EACH 0.000 0.00
4,935.00000 6.000 29,610.00
1485 604-00510 *Inlet Type D (10 Foot) 4.000 4.000
EACH 0.000 0.00
6,930.00000 4.000 27,720.00
1490 604-00515 *Inlet Type D (15 Foot) 1.000 0.000
EACH 0.000 0.00
8,085.00000 0.000 0.00
1495  604-25000 *Vane Grate Inlet Special 11.000 4.000
EACH 0.000 0.00
9,208.50000 4.000 36,834.00
1500 604-25005 *Vane Grate Inlet (5 Foot) 29.000 16.000
EACH 0.000 0.00
7,581.00000 16.000 121,296.00
1505 604-25010 *Vane Grate Inlet (10 Foot) 10.000 4.800
EACH 0.000 0.00
8,631.00000 4.800 41,428.80
1510 604-25015 *Vane Grate Inlet (15 Foot) 0.000 0.000
EACH 0.000 0.00
10,468.50000 0.000 0.00
1515 604-26005 *Vane Grate Inlet (Double) (5 Foot) 25.000 16.000
EACH 0.000 0.00
10,153.50000 16.000 162,456.00
1520 604-26010 *Vane Grate Inlet (Double) (10 Foot) 0.000 0.000
EACH 0.000 0.00
4,693.50000 0.000 0.00
1521 604-26010 Vane Grate Inlet (D) (10 Ft) 2.000 1.600
EACH 0.000 0.00

12,628.16000 1.600 20,205.06
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1522  604-30000 MH Slab Base (Spec) 4.000 0.000
EACH 0.000 0.00
4,693.50000 0.000 0.00
1525 604-30005 *Manhole Slab Base (5 Foot) 1.000 0.000
EACH 0.000 0.00
3,360.00000 0.000 0.00
1530 604-30010 *Manhole Slab Base (10 Foot) 8.000 3.000
EACH 0.000 0.00
5,145.00000 3.000 15,435.00
1535 604-30015 *Manhole Slab Base (15 Foot) 1.000 1.000
EACH 0.000 0.00
8,610.00000 1.000 8,610.00
1540 604-30020 *Manhole Slab Base (20 Foot) 0.000 0.000
EACH 0.000 0.00
9,555.00000 0.000 0.00
1545 604-30025 *Manhole Slab Base (25 Foot) 1.000 0.000
EACH 0.000 0.00
10,290.00000 0.000 0.00
1550 604-31000 *Manhole Box Base (Special) 3.000 2.700
EACH 0.000 0.00
22,018.50000 2.700 59,449.95
1555 604-31010 *Manhole Box Base (10 Foot) 1.000 0.000
EACH 0.000 0.00
14,910.00000 0.000 0.00
1560 604-31015 *Manhole Box Base (15 Foot) 1.000 0.000
EACH 0.000 0.00
16,905.00000 0.000 0.00
1565 609-24002 *Gutter Type 2 (2 Foot) 11,780.000 0.000
LF 3,350.000 82,041.50
24.49000 3,350.000 82,041.50

CATO0210 CURRENT AMT$ 5,860,659.48 $ 179,987.92 $ 2,694,767.27
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1570 210-00473 *Reset TV Cameras 1.000 1.000
EACH 0.000 0.00
5,769.75000 1.000 5,769.75
1575 210-00475 *Reset Closed Circuit Television Pole 5.000 1.000
EACH 0.000 0.00
6,125.70000 1.000 6,125.70
1577 210-00477 Reset Weather Station 0.000 0.000
EACH 0.000 0.00
3,032.40000 0.000 0.00
1580 210-00820 *Reset Variable Message Sign 1.000 0.000
EACH 0.000 0.00
45,307.50000 0.000 0.00
1582 210-00827 Res Pull Box 0.000 0.000
EACH 0.000 0.00
1,575.00000 0.000 0.00
1585 210-00840 *Reset Traffic Signal Pole 1.000 1.000
EACH 0.000 0.00
3,081.75000 1.000 3,081.75
1590 210-00847 *Reset Travel Time Indicator 8.000 0.000
EACH 0.000 0.00
4,558.05000 0.000 0.00
1595 210-00855 *Reset Traffic Signal Controller Cabinet 2.000 1.000
EACH 0.000 0.00
4,620.00000 1.000 4,620.00
1600 503-00024 *Drilled Shaft (24 Inch) 115.000 42.830
LF 0.000 0.00
384.30000 42.830 16,459.57
1605 503-00036 *Drilled Shaft (36 Inch) 18.000 18.000
LF 0.000 0.00
188.08000 18.000 3,385.44
1607 503-00042 Drilled Shaft (42 In) 0.000 0.000
LF 0.000 0.00

508.15000 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN 05/13/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0015 09:41:57
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0220 ITS

1610 503-00048 *Drilled Shaft (48 Inch) 32.000 0.000
LF 0.000 0.00
549.37000 0.000 0.00
1615 612-00260 *Location Marker (Fiber Optic)(Dome) 18.000 0.000
EACH 0.000 0.00
170.10000 0.000 0.00
1620 612-00270 *Location Marker (Utility)(Flat Slat) 18.000 0.000
EACH 0.000 0.00
75.60000 0.000 0.00
1625 613-00206 *2 Inch Electrical Conduit (Bored) 4,710.000 1,076.000
LF 0.000 0.00
13.87000 1,076.000 14,924.12
1630 613-00306 *3 Inch Electrical Conduit (Bored) 4,000.000 1,378.000
LF 0.000 0.00
22.33000 1,378.000 30,770.74
1635 613-01100 *1 Inch Electrical Conduit (Plastic) 470.000 0.000
LF 0.000 0.00
20.19000 0.000 0.00
1640 613-01200 *2 Inch Electrical Conduit (Plastic) 4,025.000 1,955.000
LF 20.000 251.00
12.55000 1,975.000 24,786.25
1645 613-01300 *3 Inch Electrical Conduit (Plastic) 1,760.000 1,447.000
LF 0.000 0.00
19.07000 1,447.000 27,594.29
1650 613-07000 *Pull Box (Special) 5.000 0.000
EACH 0.000 0.00
640.50000 0.000 0.00
1655 613-07011 *Pull Box (11"x18"x12") 18.000 2.000
EACH 0.000 0.00
1,223.25000 2.000 2,446.50
1660 613-07023 *Pull Box (24"x36"x24") 15.000 1.000
EACH 0.000 0.00

1,904.70000 1.000 1,904.70
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PCN: 22590-BID ESTIMATE RUN 05/13/2020
PROJECT: NHPP0252-476 ESTIMATE NO: 0015 09:41:57
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNTPRICE _______
CAT NO0220 ITS
1665 613-07040 *Pull Box (30"x48"x24") 4.000 1.000
EACH 0.000 0.00
2,640.75000 1.000 2,640.75
1665 MATERIAL ALLOWANCE No Test Required 4.000
EACH 0.000 0.00
1,095.75000 4.000 4,383.00
1670 613-80130 *Service Meter Cabinet 7.000 0.000
EACH 0.000 0.00
7,072.80000 0.000 0.00
1675 614-10123 *Variable Message Sign (Install Only) 1.000 0.000
EACH 0.000 0.00
28,460.25000 0.000 0.00
1680 614-10147 *Variable Message Sign LED (Overhead) 2.000 0.000
EACH 0.000 0.00
120,608.25000 0.000 0.00
1685 614-30110 Butterfly Structure 1.000 0.000
EACH 0.000 0.00
40,036.46000 0.000 0.00
1690 614-42400 Monotube Overhead Sign Bridge (24 Inch Diameter ) 1.000 0.000
EACH 0.000 0.00
104,651.55000 0.000 0.00
1695 614-70024 *1310nm SFP Optic Module 4.000 0.000
EACH 0.000 0.00
358.05000 0.000 0.00
1700 614-70028 *CWDM SFP Optic Module 12.000 0.000
EACH 0.000 0.00
1,010.10000 0.000 0.00
1705 614-70030 *Optical Attenuator 16.000 0.000
EACH 0.000 0.00
97.65000 0.000 0.00
1710 614-70032 *Optical Filter 20.000 0.000
EACH 0.000 0.00

1,268.40000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0220 ITS

1715 614-72830 *Communications Cabinet (Toll Point) 1.000 0.000
EACH 0.000 0.00
14,966.70000 0.000 0.00
1720 614-72830 *Communications Cabinet (TYPE 332) 3.000 0.000
EACH 0.000 0.00
14,382.90000 0.000 0.00
1725 614-72830 *Communications Cabinet (TYPE 332D) 0.000 0.000
EACH 0.000 0.00
13,083.00000 0.000 0.00
1730 614-72832 *Communications Cabinet (Type 2) 3.000 0.000
EACH 0.000 0.00
15,608.25000 0.000 0.00
1735 614-72875 *Loop Detector Wire 800.000 0.000
LF 0.000 0.00
8.40000 0.000 0.00
1740 614-72887 *Microwave Vehicle Radar Detector 10.000 2.000
EACH 0.000 0.00
12,831.00000 2.000 25,662.00
1740 MATERIAL ALLOWANCE MICROWAVE VEHICLE RADAR DETETOR 8.000
EACH 0.000 0.00
6,893.12000 8.000 55,144.96
1745 614-73005 *Piezo (Electric) (Class II) 2.000 0.000
EACH 0.000 0.00
10,431.75000 0.000 0.00
1750 614-81000 *Traffic Signal-Light Pole Steel 1.000 0.000
EACH 0.000 0.00
13,965.00000 0.000 0.00
1755 614-86010 *Dedicated Short Range Communications (DSRC) (R oadside 7.000 0.000
Unit
) EACH 0.000 0.00
8,881.95000 0.000 0.00
1760 614-86734 *Weigh-In-Motion Station (Type Ill) 1.000 0.000
EACH 0.000 0.00

148,844.85000 0.000 0.00



CONTID:

PCN:

PROJECT:

CAT NO0220

1761

1765

1770

1775

1780

1785

1790

1795

1796

1800

1800

614-86734

614-86741

614-86800

614-87010

614-87015

614-87024

614-87320

614-87350

614-87350

614-87402

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

WIM Station (Ty I1l) (FR36)

*Weather Monitoring System

*Uninterrupted Power Supply

*Fiber Optic Cable (Single Mode) (12 Fiber)

*Buffer Tube Fan Out Kit

*Fiber Optic Termination Panel (24 Fiber)

*Closed Circuit Television

*Test Fiber Optic Cable

Test Fiber Optic Cable (FR36)

*Breakaway Tapered ITS Pole Steel (40 Feet)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0015

CURRENT
QUANTITY/
UNITS
UNIT PRICE

0.000
EACH
183,402.20000

1.000
EACH
89,236.08000

3.000
EACH
26,353.95000

MATERIAL ALLOWANCE Pole, Breakaway ITS

6,575.000
LF
3.60000
6.000
EACH
739.20000
6.000
EACH
1,383.90000
3.000
EACH
13,322.40000
1.000
LS
4,272.45000
0.000
LS
17,341.95000
4.000
EACH
11,632.95000
EACH

2,450.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

1.000
0.000
1.000

0.000
0.000
0.000

0.000
0.000
0.000

2.000
0.000
2.000

2.000
0.000
2.000
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AMOUNT
THIS
PERIOD

0.00

09:41:57

CUMULATIVE
AMOUNT

0.00

0.00

0.00

0.00

0.00

0.00

13,322.40

0.00

0.00

23,265.90

4,900.00



CONTID:
PCN:
PROJECT:

CAT NO0220

1805 614-87413

1810 614-87692

CAT NO0300

1812  206-00000

1813 206-00100

1814 206-00360

1815 420-00000

1820 502-00460

1820

1820

1820

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

*Fiber Optic Cable (Multi Mode) (12 Strands)

*Ethernet Switch Type Il

STRUCTURES

Str Excav

Str Bkfl (CL 1)

Mechanical Reinforcement of Soil

*Geomembrane

Pile Tip

MATERIAL ALLOWANCE Pile Driving Point

MATERIAL ALLOWANCE Pile Driving Point

MATERIAL ALLOWANCE Pile Driving Point

ESTIMATE NO: 0015

CURRENT
QUANTITY/
UNITS
UNIT PRICE
5,890.000
LF
4.04000
5.000
EACH
3,960.60000
CAT0220
8,477.000
cYy
15.54000
10,215.000
Ccy
44.52000
10,215.000
cYy
8.88000
3,437.000
SY
10.98000
162.000
EACH
186.73000
EACH
140.00000
EACH
140.00000
EACH

140.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

3,390.000
0.000
3,390.000

0.000
0.000
0.000

CURRENT AMT$ 1,841,894.62

5,735.000
0.000
5,735.000

5,036.000
720.000
5,756.000

5,036.000
720.000
5,756.000

1,253.000
426.970
1,679.970

104.000
0.000
104.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000
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09:41:57
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
13,695.60
0.00
0.00
251.00 $  284,883.42
0.00
89,121.90
32,054.40
256,257.12
6,393.60
51,113.28
4,688.13
18,446.07
0.00
19,419.92
0.00
0.00
0.00
0.00
0.00
0.00
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PCN: 22590-BID ESTIMATE RUN
PROJECT: NHPP0252-476 ESTIMATE NO: 0015
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NOO0300 STRUCTURES

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00
140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00

140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00
140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00

140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00
140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00

140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00
140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 6.000
EACH 0.000 0.00
103.33330 6.000 620.00

1820 MATERIAL ALLOWANCE Pile Driving Point 8.000
EACH 0.000 0.00
140.00000 8.000 1,120.00

1820 MATERIAL ALLOWANCE Pile Driving Point 8.000
EACH 0.000 0.00
140.00000 8.000 1,120.00

1820 MATERIAL ALLOWANCE Pile Driving Point 12.000
EACH 0.000 0.00
140.00000 12.000 1,680.00
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PCN: 22590-BID ESTIMATE RUN
PROJECT: NHPP0252-476 ESTIMATE NO: 0015
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1820 MATERIAL ALLOWANCE Pile Driving Point 16.000
EACH 0.000 0.00
140.00000 16.000 2,240.00

1820 MATERIAL ALLOWANCE Pile Driving Point 10.000
EACH 0.000 0.00
85.00000 10.000 850.00

1825 502-00500 *Complete Joint Penetration (CJP) Splice 26.000 26.000
EACH 0.000 0.00
1,779.45000 26.000 46,265.70

1830 502-11489 *Steel Piling (HP 14x89) 10,747.920 7,093.060
LF 0.000 0.00
91.75000 7,093.060 650,788.26

1830 MATERIAL ALLOWANCE Steel Str Pile 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE 780 LF Pile Driven--Report 1 380.001 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 45

PCN: 22590-BID ESTIMATE RUN
PROJECT: NHPP0252-476 ESTIMATE NO: 0015
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83501 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00

45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 376.940
LF 0.000 0.00
45.83500 376.940 17,277.04

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 480.000
LF 0.000 0.00
45.83500 480.000 22,000.80

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 480.000
LF 0.000 0.00
45.83500 480.000 22,000.80

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 720.000
LF 0.000 0.00
45.83500 720.000 33,001.20

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 480.000
LF 0.000 0.00
45.83500 480.000 22,000.80

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 480.000
LF 0.000 0.00
45.83500 480.000 22,000.80
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PCN: 22590-BID ESTIMATE RUN
PROJECT: NHPP0252-476 ESTIMATE NO: 0015
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 480.000
LF 0.000 0.00
45.83500 480.000 22,000.80
1831 900-00012 Added Item (Foot)/ Steel Piling Cut-offs (per Secti on 962.620 147.020
502.13
) LF 0.000 0.00
73.40000 147.020 10,791.27
1835 503-00036 *Drilled Shaft (36 Inch) 0.000 0.000
LF 0.000 0.00
188.08000 0.000 0.00
1840 504-04425 Avrchitectural Precast Concrete Panel 0.000 0.000
SF 0.000 0.00
32.42000 0.000 0.00
1845 507-00000 Concrete Slope and Ditch Paving 0.000 0.000
cY 0.000 0.00
840.00000 0.000 0.00
1850 513-00600 Bridge Drain 11.000 4.000
EACH 1.000 4,926.29
4,926.29000 5.000 24,631.45
1855 515-00120 *Waterproofing (Membrane) 8,076.000 1,127.000
SY 0.000 0.00
15.91000 1,127.000 17,930.57
1860 515-00400 *Concrete Sealer 437.000 36.960
SY 0.000 0.00
13.02000 36.960 481.22
1865 518-01004 Bridge Expansion Device (0-4 Inch) 589.000 306.000
LF 0.000 0.00
245.61000 306.000 75,156.66
1865 MATERIAL ALLOWANCE Expansion Device 0.000
LF 0.000 0.00
102.60000 0.000 0.00
1865 MATERIAL ALLOWANCE Expansion Device 283.000
LF 0.000 0.00

102.60000 283.000 29,035.80
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PCN: 22590-BID ESTIMATE RUN 05/13/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0015 09:41:57
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1870 518-03000 *Sawing and Sealing Bridge Joint 1,778.000 0.000
LF 0.000 0.00
27.01000 0.000 0.00

1875 601-03040 *Concrete Class D (Bridge) 3,875.000 2,009.340
cY 32.860 23,646.06
719.60000 2,042.200 1,469,567.12

1875 MATERIAL ALLOWANCE Conc, CL D 0.000
cYy 0.000 0.00
12.99142 0.000 0.00

1875 MATERIAL ALLOWANCE Deck Panels 0.000
cY 0.000 0.00
16.99308 0.000 0.00

1875 MATERIAL ALLOWANCE Deck Panels + Adj for Report 0.000
1875-002
cY 0.000 0.00
16.99308 0.000 0.00

1875 MATERIAL ALLOWANCE Adjustment Per Report 1875-0 02 0.000
cY 0.000 0.00
16.99308 0.000 0.00

1875 MATERIAL ALLOWANCE Deck Panels + Adj for 1875-0 03 & 0.000
1875-004
cYy 0.000 0.00
20.54326 0.000 0.00

1875 MATERIAL ALLOWANCE Deck Panels 1875-005,006,007 0.000
cY 0.000 0.00
20.54326 0.000 0.00

1875 MATERIAL ALLOWANCE Deck Panels 1875-008,009 0.000
cYy 0.000 0.00
22.80248 0.000 0.00

1875 MATERIAL ALLOWANCE Conc, CL D 0.000
NCU 0.000 0.00
22.80248 0.000 0.00

1875 MATERIAL ALLOWANCE Conc, CL D Adjustment Report 2,655.020
NCU -32.860 -749.29
22.80248 2,622.160 59,791.75
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PCN: 22590-BID ESTIMATE RUN 05/13/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0015 09:41:57
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1880 601-03050 *Concrete Class D (Wall) 214.000 59.460
cY 0.000 0.00
564.15000 59.460 33,544.36
1885 601-40301 *Structural Concrete Coating 17,522.000 2,288.500
SF 0.000 0.00
1.45000 2,288.500 3,318.33
1890 601-40302 *Structural Concrete Coating (Anti-Graffiti) 10,602.000 0.000
SF 0.000 0.00
1.34000 0.000 0.00
1895 602-00000 *Reinforcing Steel 3,940.000 3,082.400
LB 0.000 0.00
1.06000 3,082.400 3,267.34
1900 602-00020 *Reinforcing Steel (Epoxy Coated) 751,337.000 370,888.770
LB 3,053.700 3,786.59
1.24000 373,942.470 463,688.66
1905 605-83002 Geocomposite Drain with Pipe 0.000 0.000
SY 0.000 0.00
31.50000 0.000 0.00
1910 606-00931 *Guardrail Type 9 (Style CD) (Special) 0.000 0.000
LF 0.000 0.00
144.74000 0.000 0.00
1915 606-10700 *Bridge Rail Type 7 795.000 0.000
LF 99.000 8,897.13
89.87000 99.000 8,897.13
1920 606-10705 *Bridge Rail Type 7 (Special) 99.000 99.000
LF 0.000 0.00
124.89000 99.000 12,364.11
1925 606-11030 *Bridge Rail Type 10M 932.000 463.000
LF 0.000 0.00
158.81000 463.000 73,529.03
1925 MATERIAL ALLOWANCE Bridge Rail 159.000
LF 0.000 0.00

73.80000 159.000 11,734.20
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PCN: 22590-BID ESTIMATE RUN
PROJECT: NHPP0252-476 ESTIMATE NO: 0015
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1925 MATERIAL ALLOWANCE Bridge Rail 310.000
LF 0.000 0.00
73.80000 310.000 22,878.00
1930 607-53137 *Fence Chain Link (Special) (36 Inch) 195.000 97.500
LF 0.000 0.00
51.22000 97.500 4,993.95
1935 613-00200 *2 Inch Electrical Conduit 1,882.000 1,882.000
LF -21.000 -263.55
12.55000 1,861.000 23,355.55
1940 618-00154 *Prestressed Concrete | (BT54) 2,160.000 1,188.000
LF 0.000 0.00
253.37000 1,188.000 301,003.56
1940 MATERIAL ALLOWANCE Intermediate Diaphragms 971.999
LF 0.000 0.00
5.24805 971.999 5,101.10
1940 MATERIAL ALLOWANCE Prestress Girder 972.000
LF 0.000 0.00
155.82000 972.000 151,457.04
1945 618-01992 *Prestressed Concrete Box (Depth Less Than 32 | nches) 14,730.000 7,191.000
SF 0.000 0.00
56.09000 7,191.000 403,343.19
1945 MATERIAL ALLOWANCE Prestress Girder 258.000
SF 0.000 0.00
36.32000 258.000 9,370.56
1950 618-01995 *Prestressed Concrete Box (Depth 32 Inch Throug h 48 0.000 0.000
Inch
) EACH 0.000 0.00
51.02000 0.000 0.00
1950 MATERIAL ALLOWANCE Prestress Girder 8,983.000
EACH 0.000 0.00
36.32000 8,983.000 326,262.56
1951 618-01994 Prestress Conc Box (Depth 32" Thru 48") Change Order # 14,728.000 7,686.250
008
SF 7,041.750 359,270.09

51.02000 14,728.000 751,422.56
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PROJECT: NHPP0252-476 ESTIMATE NO: 0015
CURRENT PREV QTY/ AMOUNT
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CAT NOO0300 STRUCTURES

1951 MATERIAL ALLOWANCE Prestress Girder 6,455.000
SF -6,455.000 -234,445.60
36.32000 0.000 0.00
1955 641-10000  *Shotcrete 0.000 0.000
sy 0.000 0.00
117.86000 0.000 0.00
1981 206-01800  Shoring (A 20) 1.000 0.850
LS 0.150 9,570.21
63,801.42000 1.000 63,801.42
1986 206-01801  Shoring (A 21) 1.000 0.850
Ls 0.150 9,023.79
60,158.60000 1.000 60,158.60
1991 206-01802  Shoring (A 22) 1.000 1.000
LS 0.000 0.00
85,242.89000 1.000 85,242.89
1996 206-01803  Shoring (A 23) 1.000 1.000
Ls 0.000 0.00
85,242.89000 1.000 85,242.89
2001 206-01804  Shoring (A 24) 1.000 1.000
LS 0.000 0.00
123,760.44000 1.000 123,760.44
2006 206-01805  Shoring (A 25) 1.000 1.000
Ls 0.000 0.00
34,602.92000 1.000 34,602.92
2033 606-10705  Brdg Rail Ty 7 (Spec) 1,573.000 0.000
LF 0.000 0.00
124.89000 0.000 0.00

CAT 0300 CURRENT AMT$ 9,153,525.16 $ 226,797.85 $ 6,049,050.72
CAT NOO0310 WALLS (Noise, Median, Outside)

1836 503-00036 Drilled Caisson (36 In) 5,900.000 1,600.000
LF 0.000 0.00
188.08000 1,600.000 300,928.00
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PCN: 22590-BID ESTIMATE RUN 05/13/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0015 09:41:57
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0310 WALLS (Noise, Median, Outside)

1841 504-04425 Architectural Precast Concrete Panel 57,780.000 14,630.000
SF 0.000 0.00
32.42000 14,630.000 474,304.60
1846 507-00000 Conc S and D Pave 30.000 15.200
cY 0.000 0.00
840.00000 15.200 12,768.00
1906 605-83002 Geocomp Drain (w/ Pipe) 445.000 257.000
SY 0.000 0.00
31.50000 257.000 8,095.50
1911 606-00931 Guardrail Type 9 (Style CD) (Special) 292.000 0.000
LF 0.000 0.00
144.74000 0.000 0.00
1956 641-10000 Shotcrete 0.000 0.000
SY 0.000 0.00
117.86000 0.000 0.00
1957 641-10010 Initial Shotcrete Facing 1,780.000 1,780.000
SF 0.000 0.00
13.10000 1,780.000 23,318.00
1960 206-00000 *Structure Excavation 19,108.000 12,507.000
cY 0.000 0.00
15.54000 12,507.000 194,358.78
1965 206-00050 *Structure Backfill (Special) 881.000 881.000
cY 0.000 0.00
86.14000 881.000 75,889.34
1970 206-00100 *Structure Backfill (Class 1) 27,169.000 14,927.000
CY 608.000 27,068.16
44.52000 15,535.000 691,618.20
1975 206-00360 *Mechanical Reinforcement of Soil 14,992.000 8,303.000
cY 0.000 0.00
8.88000 8,303.000 73,730.64
1980 206-01800 *Shoring (Area 20) 0.000 0.000
LS 0.000 0.00

63,801.42000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0310

1985 206-01801

1990

206-01802

1995

206-01803

2000

206-01804

2005

206-01805

2007

420-00000

2010

504-04420

2015

504-06406

2016

504-06410

2017

515-00400

2018 601-03050

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

WALLS (Noise, Median, Outside)

*Shoring (Area 21)

*Shoring (Area 22)

*Shoring (Area 23)

*Shoring (Area 24)

*Shoring (Area 25)

Geomembrane

*Precast Panel Facing

*Soil Nail

Verification Testing

Concrete Sealer

Conc CL D (Wall)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0015

CURRENT
QUANTITY/
UNITS
UNIT PRICE

0.000
LS
60,158.60000

0.000
LS
85,242.89000

0.000
LS
85,242.89000

0.000
LS
123,760.44000

0.000
LS
34,602.92000
6,782.000
SY
10.98000
22,200.000
SF
38.14000
1,740.000
LF
38.97000
3.000
EACH
2,625.00000
3,814.000
SY
13.02000
3,212.000
CY

564.15000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

3,556.000
0.000
3,556.000

12,543.000
0.000
12,543.000

1,740.000
0.000
1,740.000

3.000
0.000
3.000

0.000
0.000
0.000

2,881.800
0.000
2,881.800

Page 52

ESTIMATE RUN 05/13/2020

AMOUNT
THIS
PERIOD

0.00

09:41:57

CUMULATIVE
AMOUNT

0.00

0.00

0.00

0.00

0.00

39,044.88

478,390.02

67,807.80

7,875.00

0.00

1,625,767.47



CONTID:
PCN:
PROJECT:

CAT NO0310

2019 601-40301

2020 601-40302

2025 602-00000

2030 602-00020

2032 606-10700

CAT NO0400

2035 620-00002

2040 620-00005

2045 620-00012

2050 620-00020

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

WALLS (Noise, Median, Outside)

Struct Conc Coating

*Structural Concrete Coating (Anti-Graffiti)

*Reinforcing Steel

*Reinforcing Steel (Epoxy Coated)

Brdg Rail Ty 7

CONSTRUCTION ENGINEERING BID ITEMS

Field Office (Class 2)

Field Office (Special)

Field Laboratory (Class 2)

Sanitary Facility

ESTIMATE NO: 0015

CURRENT
QUANTITY/
UNITS
UNIT PRICE
156,222.000
SF
1.45000
118,429.000
SF
1.34000
124,007.000
LB
1.06000
144,853.000
LB
1.24000
2,953.000
LF
89.87000
CAT0310
3.000
EACH

100,809.86000

1.000
EACH
796,559.65000

1.000
EACH
67,041.14000

4.000
EACH
5,670.00000

CAT 0400

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

38,899.000
0.000
38,899.000

29,260.000
0.000
29,260.000

118,495.000
0.000
118,495.000

131,361.000
0.000
131,361.000

0.000
0.000
0.000

CURRENT AMT$  8,623,452.93

3.000
0.000
3.000

0.800
0.050
0.850

1.000
0.000
1.000

4.000
0.000
4.000

CURRENT AMT$ 1,188,710.37

PROJECT TOTAL CURRENT AMT $17,874,830.36

Page 53
ESTIMATE RUN 05/13/2020

09:41:57
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
56,403.55
0.00
39,208.40
0.00
125,604.70
0.00
162,887.64
0.00
0.00

27,068.16 $ 4,458,000.52

0.00

302,429.58
39,827.98

677,075.70

0.00
67,041.14

0.00
22,680.00

$ 3,099,695.86  $60,259,496.07



